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Treasure Island:  EPA FY 13 FTE Request  
 
The following project activities require continued EPA participation and input to avoid 
project delays: 
 

• Site 6 - Former Fire Training School. RI/FS submitted for review December 2011. 
Continued groundwater monitoring. Closure expected 2016. 

• Site 8 – Army Point Sludge Disposal Area.  Navy is discussing site closeout with 
Caltrans. Estimated Closure 2020. 

• Site 11 -  YBI Landfill.  Navy is discussing site closeout with Caltrans. Estimated 
Closure 2020. 

• Site 12 – Old Bunker Area. NTCRA underway for SWDAs. NTCRA work plan 
being prepared for Bigelow Court. RI report being prepared. Estimated closeout 
November 2018. 

• Site 21 - Vessel Waste Oil Recovery Area. Soil gas investigation underway. 
Proposed plan being prepared. Estimated closeout March 2018. 

• Site 24 – Dry Cleaning Facility/Building 99 VOC Plume. Expanded treatability 
study for VOC remediation in progress. Preliminary soil gas investigation 
underway. Proposed plan being prepared. Estimated Closeout September 2018. 

• Site 27 – Clipper Cove Skeet Range. Proposed Plan being prepared. Estimated 
Closeout October 2013. 

• Site 29 – East Side On/Off Ramps. Navy is discussing site closeout with Caltrans. 
Estimated Site Closeout 2020. 

• Site 32 – Former Training and Storage Area. Post construction summary report is 
being finalized. One year of groundwater monitoring is underway. Estimated Site 
Closeout January 2013.  

• Ongoing radiological issues and discussions. 


